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RUTGERS ORGANICS CORPORATION
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
SALEM, OHIO SITE
MONTHLY PROGRESS REPORT
MAY 2001

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph XE of the
Administrative Order of Consent regarding a Remedial Investigation/Feasibility
Study of the Nease Chemical Site in Salem, Ohio. The report summarizes the
major RI/FS actions during the month along with investigation results and any
problems encountered in the project. Activities planned for next month are also
presented.

2.0 SUMMARY OF ACTIVITIES PERFORMED

2.1 Project Activity Summary

The activities that were initiated and/or completed during the month are
described. All activities were performed in accordance with the detailed protocol
provided in the approved Work Plan.

2.2 Fieldwork

No fieldwork was performed.

2.3 Reports
2.3.1 Remedial Investigation - Endangerment Assessment (EA)

The existing EA was revised to include the more recent site data and incorporate
updates in EPA’s risk assessment guidance, discussed with the agencies, and
submitted on June 18, 1999. Agencies’ comments were received in a letter
dated July 28, 2000. A meeting between the agencies and ROC discussing the
above comments and determining the time schedule for the final EA was held on
October 11, 2000. The draft EA Chapter 10 (ecological risk) was delivered by
mid-December. The agencies submitted two letters dated April 11 and May 18,
2001 including comments to Appendix | of the draft Endangerment Assessment.
Based on these and earlier comments, ROC is currently revising the most part of
the human health risk assessment.



24 Meetings

No meetings were held.

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN

No variations from the approved Work Plans occurred during the month.

4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES

No RI/FS sampling results/analysis were received this month.

5.0 PROJECT SCHEDULE

The attached updated Work Plan schedule identifies completion and target dates

for project activities. Those scheduled to occur over the next several months

include:

o Revision and Finalization of the Endangerment Assessment.

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO
RESOLVE PROBLEMS

No significant difficulties were encountered.

7.0 PERSONNEL CHANGES

No personnel changes to report.

8.0 ANTICIPATED PROJECT ACTIVITIES FOR JUNE 2001

. Revision of the draft Endangerment Assessment according to

agencies’ comments and results of the October 11, 2000 meeting
between the agencies and ROC, and comments received April 11,

2001,
. Monthly Progress Report May 2001.
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Table 1
Nease Site, Salem, Ohio
RI/FS Schedule

Date

Task/Activity/Deliverable/Milestone

February 22, 1988
April 5, 1991

July 6, 1993

July 29-30, 1993
August 10, 1993
September 10, 1993
October 10, 1993
November 10, 1993
Nov./Dec., 1993
December 10, 1993
January 10, 1994
February 10, 1994
March 10, 1994
March 30, 1994
April 10, 1994

May 10, 1994

June 10, 1994

July 10, 1994

August 10, 1994

Effective Date of RI/FS Administrative Order of Consent
Partial Salem R! submitted to Agencies

Salem RI submitted to Agencies

Source sampling event, ROC/Golder and Agencies/B&YV WST
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Egypt Swamp Sampling Event

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit Supplemental Production Weli Closure Plant to Agencies
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

August 18, 1994
August 22, 1994
September 6, 1994
September 10, 1994
September 23, 1994
October 7, 1994
Qctober 10, 1994
November 8, 1994
November 10, 1994
December 10, 1994
December 13-19,
1994

January 10, 1995
February 10, 1995
February 27, 1995
March 10, 1995
March 30, 1995
April 10, 1995

April 25, 1995

May 10, 1995

June 6, 1995

June 10, 1995

Submit to Agencies Additional Rl Report: MFLBC

Receipt of US EPA Draft Comments on 1993 Salem RI Report
Receipt of US EPA Comments on 1993 Salem RI Report

Submit monthly progress report

Receipt of USEPA Comments on Well Closure Plan

Submit Supplemental Production Well Closure Plan (Revision #1)
Submit monthly progress report

Receipt of USEPA approval of Well Closure Plan (Revision #1)
Submit monthly progress report

Submit monthly progress report

Production Well Closure Field Work

Submit monthly progress report

Submit monthly progress report

Receipt of USEPA Comments to Additional Remedial Investigation
Report

Submit monthly progress report

Revised MFLBC Sampling Plan submitted

Submit monthly progress report

Meet to finalize MFLBC Sampling Plan

Submit monthly progress report

Propose groundwater sampling Round 3

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone

June 30, 1995 Receive agency comments to groundwater sampling Round 3 proposal
July 5, 1985 Receive agency approval of MFLBC Sampling Plan

July 6, 1995 Submit revised Round 3 groundwater sampling proposal

July 10, 1995 Submit monthly progress report

August 1, 1995 Receive Agency approval for CAL MPK analysis

August 4, 1995 Submit Rt. 14/Feeder Creek Plan to Agencies

August 10, 1995 Submit monthly progress report

;Sgeg;ember 5-15, Anticipated MFLBC phase Ill Sample Collection

September 10, 1995 | Submit monthly progress report

September 12, 1995 | Receive agency comments on Rt. 14/Feeder Creek Sampling Plan

September 18-30, Round 3 Groundwater Collection
1995
October 6, 1995 Submit revised Rt. 14/Feeder Creek Sampling Plan

October 25, 1995 Resubmit revised Rt. 14/Feeder Creek Sampling (Verbal Comments)
October 30- Collect Rt. 14/Feeder Creek Samples

November 2, 1995
November 10, 1995 | Submit monthly progress report

December 10, 1995 | Submit monthly progress report

December 28, 1995 | Receive Agency comments to Remedial Investigation Report
January 10, 1996 Submit monthly progress report

January 31, 1996 Submit Revised Rl Report Volumes 1, 1A, 3and 4

February 10, 1996 Submit monthly progress report

March 10, 1996 Submit monthly progress report




Task/Activity/Deliverable/Milestone

Date

April 10, 1996 Submit monthly progress report

April 24, 1996 Meeting with agencies to discuss project status and submittal dates
May 10, 1996 Submit monthly progress report

May 24, 1996 Submit Appendix N

June 10, 1996
June 14, 1996
June 19, 1996

July 10, 1996
August 10, 1996
September 6, 1996
September 11, 1996
October 10, 1996
November 10, 1996
December 10, 1996
December, 1996
January 10, 1997
January 23, 1997
February 7, 1997
March 7, 1997
March 25, 1997

April 10, 1997

Submit monthly progress report

Submit Round 3 Groundwater Sampling Data

Revised Rl Approved by EPA/OEPA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Meeting with Agencies to discuss Endangerment Assessment Comments
Submit monthly progress report, Submit revised Rt. 14/FC Investigation
Results, Submit revised Eastern Plume/DNAPL Work Plan

Submit monthly progress report

Submit monthly progress report

Complete Fieldwork E. Plume/DNAPL Workplan

Submit monthly progress report

Piezometer (hydropunch) sampling conducted

Submit monthly progress report

Submit monthly progress report

Receive agency comments on E. Plume/DNAPL Workplan

Submit monthly progress report




Task/Activity/Deliverable/Milestone

Date
May 9, 1997 Submit monthly progress report
June 9, 1997 Submit monthly progress report

June 30, 1997

July 8, 1997

July 18, 1997
August 8, 1997
August 20, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
December 18, 1997
December 18, 1997
December 29, 1997
January 8, 1998
January 9, 1998
January 13, 1998
January 22, 1998
January 28, 1998
January 29, 1998

February 3, 1998

Receive Agency comments on Appendix N, Rl

Submit monthly progress report

Submit revision package for Appendix N addressing agency comments
Submit DNAPL/Eastern Plume Report and Monthly progress report
Agency approval of Appendix N

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Receive (12/19/97) agency comments to previously submitted EA
chapters

Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report
Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report
Clarifications to agency EA comments requested by ROC letter
Submit monthly progress report

Telephone conference to obtain clarification on agency EA comments

(human health)

Meeting in US EPA’s Chicago offices to discuss Eastern Plume/DNAPL
report comments

Telephone conference to obtain clarifications on agency EA comments

Telephone conference to obtain clarifications on agency EA comments
(Ecological and revision schedule)

ROC letter regarding summary of previous EA clarification telephone calls




Date

Task/Activity/Deliverable/Milestone

February 10, 1998

February 12, 1998

March 10, 1998

April 1, 1998

April 8, 1998

April 15, 1998

May 7, 1998

June 9, 1998

July 10, 1998

August 5, 1998

August 7, 1998

August 14, 1998

August 26, 1998

September 10, 1998

October 8, 1998

October 9, 1998

November 6, 1998

November 10, 1998

November 30, 1998

December 10, 1998

December 15, 1998

Submit monthly progress report

Meeting in Twinsburg, OH to discuss agency comment to EA chapters
and approach for finalization of remaining chapters.

Submit monthly progress report

Receiver USEPA comments to revised Eastern Plume/DNAPL report
Submit monthly progress report

Submit Complete EA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Revised Eastern Plume/DNAPL report submitted

Submit monthly progress report

Receive draft agency comments on EA

Meeting in Twinsburg, Ohio to discuss EA comments

Submit monthly progress report

Meeting to discuss EA technical issues (EPA office, Chicago)
Submit monthly progress report

Teleconference on EA comments

Submit monthly progress report

Receive additional agency comments on EA

Submit monthly progress report

Teleconference on EA comments




Date Task/Activity/Deliverable/Milestone

January 6, 1999 Teleconference on EA comments (remaining item information status)
January 8, 1999 Submit monthly progress report

January 22, 1999 Submit EA Appendices

February 3, 1999 Agency MFLBC Sampling Letter received

February 9, 1999 Receive partial agency comments to EA/Appendices

February 10, 1999 Submit monthly progress report

February 23, 1999 ROC responds to MFLBC Sampling proposal

March 9, 1999 Submit monthly progress report

March 16, 1999 Receive additional agency comments to EA/Appendices, more
anticipated

April 8, 1999 Receive final agency comments to EA/Appendicies

April 9, 1999 Submit monthly progress report

May 10, 1999 Submit monthly progress report

May 17, 1999 Agency response letter to ROC MFLBC sampling proposal received

June 7, 1999 Conference call to resolve details on MFLBC sampling program and
locations

June 9, 1999 Submit monthly progress report

June 18, 1999 Submit revised EA

July 9, 1999 Submit monthly progress report

July 12-21, 1999 Conduct additional MFLBC field sampling work

July 28, 1999 ROC proposal for Residential well sampling program via a conference call

August 8, 1999 Submit monthly progress report

September 1, 1999 Agency approval of residential well sampling program via a conference
call




Date

Task/Activity/Deliverable/Milestone

September 10, 1999
October 8, 1999
November 8, 1999
December 9, 1999
January 10, 2000
January 11, 2000
February 10, 2000
March 8, 2000
March 31, 2000
April 4, 2000

May 10, 2000

June 7, 2000

June 8, 2000

July 7, 2000

July 31, 2000
August 8, 2000
September 8, 2000
October 4, 20000

October 11, 2000

November 3, 2000
November 14, 2000

December 8, 2000

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Conduct Residential Well Sampling Program
Submit monthly progress report

Submit monthly progress report

Submit MFLBC Date Summary Report
Submit monthly progress report

Submit monthly progress report

Submit Residential Well Sampling Results
Submit monthly progress report

Submit monthly progress report

Received agency comment letter regarding draft Endangerment
Assessment

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Agencies/ROC meeting regarding agency’s comments to draft
Endangerment Assessment

Submit monthly progress report
Submit parts of the revised Endangerment Assessment (Chapter 1 — 4, 9)

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

December 12, 2000
January 4, 2001
February 6, 2001

March 8, 2001

Submit parts of the revised Endangerment Assessment (Chapter 10)
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report

April 9, 2001 Submit monthly progress report
April 11, 2001 Received agencies’ comments regarding Appendix |
May 8, 2001 Submit monthly progress report
May 18, 2001 Received agencies’ comments regarding Appendix |
June 6, 2001 Submit monthly progress report
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RUTGERS ORGANIOCS CORPORATION
REMOVAL ACTION
SALEM, OHIO SITE
MONTHLY PROGRESS REPORT
MAY 2001

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph 14 of the
"Order" section of the Administrative Order by Consent (AOC) Docket No. V-W-
94-C-212, effective November 17, 1993, regarding a Removal Action at the
Nease Chemical Site in Salem, Ohio. The report summarizes the major activities
during the month along with investigation results and any problems encountered
on the project. Activities planned for next month are also presented.

2.0 SUMMARY OF ACTIVITIES PERFORMED

2.1 Project Activity

The activities that were initiated and/or completed during this month are
described below. Activities were performed in accordance with the Removal

Action AOC.

2.2 Work Plan Preparation/Beports

No work plans/reports were submitted this period.
2.3 Fieldwork

2.3.1 Site Inspections

The results of the monthly site inspection carried out at the site on May 15, 2001
are shown in Attachment 1.

2.3.2 Monthly Water Level Measurements

Water level measurements taken in monitoring wells at the site on May 15, 2001
are provided in Attachment 2.

2.3.3 Treatment Plant Operation

Attachment 3 includes the water sampling results collected on May 16, 2001



2.4.1 Meetings

No meetings were held this month.

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK
PLAN

There were no variations from the approved Removal Action Work Plan for the
month.

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING,
TESTS AND ANALYSES

Water monitoring samples were collected from the treatment plant during the
month. The analysis does not show any detection above limits

5.0 PROJECT SCHEDULE

The attached and updated Work Plan schedule identifies completion and target
dates for project activities.

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO
RESOLVE PROBLEMS
. No significant difficulties were reported this month.
7.0 PERSONNEL CHANGES

No personnel changes occurred this month.
8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS

For the period from May 1 through May 31, 2001, the following material was
removed:

J A total of 10,329 gallons of leachate and/or backwash water were
disposed off-site at a licensed treatment facility.

. Approximately 48,644 gallons were pumped from Leachate Collection
System 1 (LCS-1) (total for LCS-1 =11,705,205 gallons).

. Approximately 5,438 gallons were pumped from Leachate Collection
System 2 (LCS-2) (total for LCS-2 = 775,763 gallons).

. Approximately 2,276 gallons of water was pumped from Pond 1 (total



for the pond = 832,178 gallons). —

. Approximately 7.62 pounds of organic compounds were removed
during pumping (estimate based on average VOC/SVOC
concentrations for each source).

9.0 ANTICIPATED PROJECT ACTIVITIES FOR MAY 2001

Removal Action activities scheduled for the upcoming month include on-going
implementation of the approved Removal Action Work Plan involving:

o Collection of groundwater from the existing collection systems LCS-1,
LCS-2 and Pond 1.
e Monthly Progress Report
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Table 1
Nease Site, Salem, Ohio
Removal Action Schedule

Date

Task/Activity/Deliverable/Milestone

November 17, 1993
November 17, 1993
November 23, 1993
November 28, 1993
December 1, 1993
December 9, 1993
December 10, 1993
December 17, 1993
January 3, 1994
January 10, 1994
January 15, 1994

January 17, 1994

January 24, 1994
February 4, 1994
February 10, 1994
February 11, 1994
March 2, 1994
March 10, 1994

April 10, 1994

Removal AOC Effective Date

Commence Preparation of Removal Action Work Plan
Submit Treatment Plant Performance Evaluation Work Plan (Rev. #1)
USEPA Conditional Approval of TPPEWP

Commence Treatment Plant Performance Evaluation
Complete Treatment Plant Performance Evaluation
Submit monthly progress report

Submit Removal Action Work Plan (Rev #0) to USEPA
USEPA Approval of TPPEWP (Rev #1)

Submit monthly progress report

Complete Treatment Plant Data Analysis and Evaluation

Notify EPA of inability of Treatment Plant to meet proposed discharge
criteria. Commence preparation of Treatment Plant Modifications Work
Plan (TPMWP)

USEPA disapproval of Removal Action Work Plan (Rev. #0) and
associated comments

Submit Revised Removal Action Work Plan (Rev #1) and Response to
Agency comments

Submit monthly progress report

Submit Treatment Plant Performance Evaluation Report (TPPER)
Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0)

Submit monthly progress report

Submit monthly progress report




Task/Activity/Deliverable/Milestone

Date

April 13, 1994 Submit Revised Removal Action Work Plan (Rev #2) and Response to
Agency comments

April 20, 1994 Submit Revised TPMWP (Rev #1) and Response to Agency comments

May 10, 1994 Submit monthly progress report

May 13, 1994 Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and
Response to Agency comments

May 25, 1994 USEPA approval of Revised RA Work Plan (Rev #2). Commence work
on Work Plan implementation

May 25, 1994 Commence Preparation of Removal Action WP Addendum

June 1, 1994 Receipt of USEPA approval of Revised RA Work Plan (Rev #3)

June 10, 1994

June 24, 1994

July 10, 1994

July 26, 1994

July 28, 1994
August 10, 1994
August 30, 1994
September 10, 1994
September 23, 1994
October 3, 1994
October 4, 1994
October 10, 1994
November 9, 1994

November 10, 1994

Submit monthly progress report

Submit TPMWP (Rev #2)

Submit monthly progress report

Submit Treatment Plant Modifications Design Technical Memorandum
(TPMDTM, Rev #0)

Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4)
Submit monthly progress report

Submit Removal Action Work Plan Addendum (RAWPA)

Submit monthly progress report

Receipt of USEPA Comments or TPMDTM

Submit TPMDTM (Rev #1)

Submit TPMDTM (Rev #1)

Submit monthly progress report

Submit TPMDM (Rev #2)

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

December 1, 1994
December 10, 1994
December 12-19,
1994

January 10, 1995
January/February/
March, 1995
February 10, 1995
March 10, 1995
March 13-16, 1995
April 10, 1995
April 24, 1995

May 4, 1995

May 10, 1995
June 10, 1995
July 10, 1995

July 21, 1995

July 26, 1995
August 10, 1995
September 10, 1995
October 10, 1995

November 10, 1995

December 10, 1995

Receipt of USEPA approval of TPMDTM (Rev #2)

Submit monthly progress report

RAWPA Extraction Well and Piezometer Installation
Submit monthly progress report

Construction of TPMWP/TPMDTM measures

Submit monthly progress report

Submit monthly progress report

Performance of Field Pumping Tests (E4 and S7)

Submit monthly progress report

Submit status report on RAWPA, Task 5

Start on-site treatment plant

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit treatment plant 1* month operation summary report
Submit Cone penetrometer testing report and additional investigation plan
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

January 8-12, 1996
January 10, 1996
February 10, 1996
March 10, 1996
April 10, 1996
April 18, 1996

April 24, 1996

May 10, 1996
May 23, 1996

June 10, 1996

July 8-12, 1996
July 10, 1996
August 6, 1996
September 10, 1996
October 10, 1996
November 10, 1996
December 10, 1996
January 10, 1997
February 10, 1997
March 10, 1997

April 10, 1997

Conduct 2™ Round of cone penetrometer testing on site
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Discontinue Outfall Discharge

Agency Meeting — Discuss CPT results and future action plan
Submit monthly progress report

Submit 1996 IRM Seep Investigation and Fabric Barrier Work Plan
Submit monthly progress report

Install Piezometers and modify fabric barriers

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

May 9, 1997

May 13, 1997

June 9, 1997

July 8, 1997

August 8, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
January 9, 1998
February 10, 1998
March 10, 1998
April 8, 1998

May 7, 1998

June 9, 1998

June 30, 1998

July 10, 1998
August 7, 1998
August 19, 1998
September 10, 1998

October 9, 1998

Submit monthly progress report
Sample seep piezometers
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Sample Seep Sheen

Submit monthly progress report

Submit monthly progress report

Install 1 new fabric barrier and remover 1 old one

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

November 10, 1998
December 10, 1998
January 8, 1999
February 10, 1999
March 9, 1999

April 9, 1999

May 10, 1999

June 9, 1999

July 9, 1999
August 9, 1999
September 10, 1999
October 8, 1999
November 8, 1999
December 9, 1999
January 10, 2000
February 10, 2000
March 8, 2000

April 4, 2000

May 10, 2000

June 8, 2000

July 7, 2000

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

August 8, 2000
September 8, 2000

October 4, 2000
November 3, 2000
December 8, 2000
January 4, 2001
February 6, 2001

March 8,2001

Submit monthly progress report
Submit monthly progress report

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report

April 9, 2001 Submit monthly progress report
May 8, 2001 Submit monthly progress report
June 6, 2001 Submit monthly progress report
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Attachment 1
Results of 1y
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May 2001

pection



Site Inspection Form
Ruetgers Organics Corporation

Nease Site, Salem, Ohio

Date of inspection: May 15, 2001

Entry Time: 10:00
Exit Time: 5:00

Weather: Cloudy, cool

Inspector's Name: Denny Lane
Inspector's Company: Howells & Baird, Inc.

INSPECTION RESULTS

SPECIFIC OBSERVATIONS: STRUCTURES

(Responces: S = Satisfactory, U = Unsatisfactory, Yes/No, Levels in Ft., NA = Not Applicable)

Quick Water Berm Visible
Pump Connect Level Erosion | Leakage |
Leachate Collection System 1 (LCS 1) S S 5.44 NA NO
Leachate Collection System 2 (LCS 2) S S 8.00 NA NO
Pond 1 Pumphouse S S 9.90 NA NO
Pond 1 Berm NA NA NA NO NO
Pond 2 Embankment NA NA NA NO NO
Exclusion Area A Embankment NA NA NA NO NO
Storage Tank NA S 5.51 NA NO

SPECIFIC OBSERVATION: SEDIMENT BARRIERS
Condition of sediment barriers

Fabric Bypass Needs
Barrier ID Intact? Evident Maint.
Sediment Control
Structure 1 YES NO NO
Sediment Control
Structure 2 YES NO NO
Fabric Barrier 2 YES NO NO
Fabric Barrier 3 YES NO NO
Fabric Barrier 4 YES NO NO
Fabric Barrier 4a YES NO NO
Fabric Barrier 5 YES NO NO
Fabric Barrier 8 YES NO NO
Fabric Barrier 9 YES NO NO
Fabric Barrier 10 YES NO NO
Rock Barrier 1 YES NO NO
Rock Barrier 2 YES NO NO
Pond 7 - North YES NO NO
Pond 7 - South YES NO NO
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Site Inspection Form
Ruetgers-Nease Corporation
Nease Site, Salem, Ohio

SPECIFIC OBSERVATIONS: SEEPS

Located Magnitude
SeepID lonMap _|Area (ft’) |Flow?, Ponding?
94-7-1 YES 20 Non-flowing seep
96-8-2 YES 20 Non-flowing seep

Inspector's Name

DEN’M;S Z— . Z‘Q—Né

Insp@r’s Signature OQ\/

Date

5-3c-a|

Page 5
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Attachmer;t 2
Results of Monthly Water Level Measurements
May 2001



Monthly Monitoring Well Water Level Measurement Form
. Ruetgers Organics Corporation
Nease Site, Salem, Ohio

Date of Inspection: May 15, 2001
Entry Time: 10.00 Exit Time: 5:00

Inspector's Name: Denny Lane
Inspector's Company: Hoyslls & Baird

-

Inspector’'s Signature .

Well Depth to |Casing &
Number | Water Lock Date Comments
(feet) Intact?
AUBA 29.03 Yes |May 15
A-S 10.01 Yes |May 15
B-S 11.27 Yes |[May15
C-S 805 Yes [May 15
CLBA 13 04 Yes |[May 15
CUBA 11.24 Yes [May 15
D-1 23.38 Yes [May 15
D-2 24.15 Yes |May 15
D-3 9.96 Yes |May 15
D-4 21.09 Yes [May 15
D-5 31.94 Yes [May 15
D-6 21.46 Yes [May 15
D-7 2.69 Yes [May 15
D-8 1.34 Yes [May 15
D-9 14.61 Yes [May 15
D-10 10.10 Yes |May15
D-11 23.22 Yes |May 15
D-12 21.88 Yes |May 15
D-13 30.10 Yes |May 15
D-14 6.15 Yes |May 15
D-15 6.36 Yes |May 15
D-16 0.00 Yes |May 15
D-17 3.98 Yes [May 15
DLBA 0.00 Yes |[May15 [1.70PSI
DVF2 0.00 Yes (May 15 |Bolted Shut
DVF3 3.72 Yes |{May 15
ELBA 2.04 Yes |May 15
EVF1 7.87 Yes |[May 15
EVF2 10.12 Yes [May 15
EVF3 5.63 Yes |May 15
EVF4 4.55 Yes |[May 15
EW-4 10.30 Yes |May 15
EW-5 11.03 Yes |May 15
FLBA 10.45 Yes [May 15
FVF3 12.23 Yes |May 15 |Stream level = 0.0’
FVF4 13.17 Yes |May 15

Page 1



Monthly Monitoring Well Water Level Measurement Form

Ruetgers Organics Corporation

" Nease Site, Salem, Ohio

Date of Inspection: May 15, 2001
Entry Time: 10:00

Inspector's Name: Denny Lane

Inspector's Company: I@Ils & Baird

Inspector's Signature

| QAAAND~—

Exit Time: 5:00

o

Well Depth to |Casing &
Number | Water Lock Date Comments
{feet) Intact?

FVF6 10.53 Yes {May 15
GUBA 3.00 Yes |May 15
H-S 6.59 Yes [May 15
HUBA 16.05 Yes |May 15
HVF1 15.50 Yes |May 15
|-SHALE 17.09 Yes {May 15
ILBA 49.31 Yes [May 15
I-S 17.12 Yes {May15
{UBA 29.05 Yes |May 15
JLBA 4.91 Yes {May 15
JVF2 12.12 Yes |May 15 |[Stream Marker Gone
JVF3 9.85 Yes {May15
JVF4 7.49 Yes [May 15
KLBA 0.00 Yes |May 15
KVF2 0.00 Yes {May 15
KVF4 3.07 Yes {(May 15
LBA 22.53 Yes |May 15
LVF1 10.72 Yes [May 15
LVF2 17.12 Yes |May 15
P-1A 5.98 Yes |May 15
P-2A 7.06 Yes {May 15
P-3A 7.23 Yes [May 15
P-1U 37.91 Yes |May 15
P-1L 34.23 Yes |May 15
P-2U 29.62 Yes |May 15
P-2L 42.63 Yes |May 15
PZ-1 11.86 Yes [May15
PZ-2 14.40 Yes |May 15
PZ-38 12.20 Yes {May15
PZ-3M 23.06 Yes |May 15
PZ-3B 31.55 Yes |May15
PZ-4S 11.65 Yes |May15 |Dry
PZ-4M 18.99 Yes |May 15
PZ-4B 27.21 Yes |May 15
PZ-58 3.68 Yes |[May 15
PZ-5M 15.94 Yes |May 15
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Monthly Monitoring Well Water Level Measurement Form
Ruetgers Organics Corporation
Nease Site, Salem, Ohio

Date of Inspection: May 15, 2001
Entry Time: 10:00 Exit Time: 5:00

Inspector's Name: Denny Lane

inspector's Company: Hmls & Baird
Inspector's Signature M%%}[Qy

Number | Water Lock Date Comments
(feet) Intact?
PZ-5T 16.08 Yes - |May 15
PZ-5B 17.97 Yes |May 15
PZ-6B-U 15.41 Yes [May 15
PZ-6B-M 14.59 Yes [May 15
PZ-6B-L 13.70 Yes [May 16
PZ-7 7.32 Yes |May 15
RW-1 24.30 Yes [May 15
S-1 15.51 Yes |May 15
S-2 7.61 Yes [May 15
S-3 5.07 Yes [May 15
S4 4.21 Yes |May 15
S-5 13.13 Yes |May 15
S-6 5.57 Yes |May 15
S-7 4.90 Yes [May 15
S-8 2.59 Yes [May 15
S-9 15.89 Yes |May 15
S-10 9.50 Yes |May 15
S-11 5.35 Yes [May 15
S-12 3.38 Yes |May 15
S-13 5.1 Yes [May 15
S-14 3.13 Yes |May 15
S-15 1.67 Yes |[May 15
S-16 11.87 Yes |May 15
S-17 1.18 Yes [May 15
S-18 8.20 Yes |May 15
S-19 0.00 Yes |May 15
SP-1 4.69 Yes [May 15
SP-2 4.48 Yes [May 15
SP-3 4.45 Yes [May 15
SP-4 4.81 Yes [May 15
SP-5 4.31 Yes |May 15
SP-6 4.89 Yes |May 15

Page 3



Attachmeﬁt 3
Water Sampling Results April 16, 2001



Centr

€ Analytica
Laboratories, Inc. e 1

3048 Research Drive, State College PA 16801

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE , PA 16801
Account Number: 155

814-231-8032 FAX 814-231-1253

NEGEIWE

MAY 17 2007 V)

Date Received: 17-APR-01
Date Reported: 15-MAY-01

Invoice Number- 28182

Contact: R. DOMALSKI Date Collected: 16-APR-01
By
Client ID: T1-L-4-16-01
Lab ID: L30942-1
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 62.1 1 EPA 405.1 18-APR-01 AMB
IRON-TOTAL mg/L 10 .03 EPA 200.7 27~APR-01 DEH-JWH
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 SOP 6.2 01-MAY-01 AS
PHOTOMIREX ug/L U .006 .006 SOP 6.2 01-MAY-01 AS
MIREX ug/L U .002 .002 SOP 6.2 01-MAY-01 AS
AMMONIA mg/L .234 .2 EPA 350.3 MOD 30-APR-01 AMB
PH PH UNITS 7.25 0 EPA 150.1 23-APR-01 AMB
TOTAL DISSOLVED SOLIDS mg/L 533 1 EPA 160.1 23-APR-01 SHZ
TOTAL SUSPENDED SOLIDS mg/L 16.4 1 EPA 160.2 23-APR-01 SHZ

Comments EPA 150.1 analyzed 23Apr0l1 1307

Submitted by
Centre Analytical Labs, Inc.
Reviewed and Approved by:

Charles S

ns

Laboratory Manager

Please refer to the reverse side for our standard terms and conditions.



| | An!tia
Laboratories, Inc. caer 1

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253

RUTGERS ORGANICS CORPORATION/EHS DEPT. Date Received: 17-APR-01

201 STRUBLE ROAD Date Reported: 15-MAY-01

STATE COLLEGE , PA 16801

Account Number: 155 Invoice Number: 28182

Contact: R. DOMALSKI Date Collected: 16-APR-01
Client ID: SP4A-L-4-16-01
Lab ID: L30942-2

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-S DAY mg/L 62.3 1 EPA 405.1 18-APR-01 AMB
IRON-TOTAL mg/L -184 .03 EPA 200.7 27-APR-01 DEH-JWH
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 SOP 6.2 01-MAY-01 AS
PHOTOMIREX ug/L U .006 .006 SOP 6.2 01-MAY-01 AS
MIREX ug/L U .002 .002 SOP 6.2 01-MAY-01 AS
PH PH UNITS 8.33 0 EPA 150.1 23-APR-01 AMB
TOTAL DISSOLVED SOLIDS mg/L 512 1 EPA 160.1 23-APR-01 SHZ
TOTAL SUSPENDED SOLIDS mg/L <1 1 EPA 160.2 23-APR-01 SHZ
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 27-APR-01 Cp
DICHLOROMETHANE ug/L <5 S EPA 8260B 27-APR-01 Cp
1,1-DICHLOROETHENE ug/L < 5 5 EPA 8260B 27~APR-01 cp
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 CP
TRANS-1, 2-DICHLOROETHENE ug/L < 5 5 EPA 8260B 27-APR-01 cp
CHLOROFCORM ug/L <5 5 EPA 8260B 27-APR-01 Ccp
1, 2-DICHLOROETHANE ug/L <5 5 EPA 8260B 27-APR-01 CP
1,1, 1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 27-APR-01 Cp
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 27-APR-01 cp
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 27-APR-01 Cp
TRICHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 CP
BENZENE ug/L <5 5 EPA 8260B 27-APR-01 cp
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 Cp
TOLUENE ug/L < 5 5 EPA 8260B 27-APR-01 CP
CHLOROBENZENE ug/L <5 5 EPA 8260B 27-APR-01 CP
ETHYLBENZENE ug/L <5 5 EPA 8260B 27-APR-01 cp
M, P-XYLENE ug/L <5 5 EPA 8260B 27-APR-01 cp
O-XYLENE ug/L <5 -1 EPA 8260B 27-APR-01 CP
ACETONE ug/L < 10 10 EPA 8260B 27-APR-01 Ccp

Please refer to the reverse side for our standard terms and conditions.



C Analical

s

° Laboratories, Inc. age: 3

3048 Research Drive, State College PA 16801 814-231-8032

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact: R. DOMALSKI

Client ID: SP4A-L-4-16-01

Lab ID: L30942-2

FAX 814-231-1253

Date Received: 17-APR-01
Date Reported: 15-MAY-01

Invoice Number: 28182

Date Collected: 16-APR-01

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
2-BUTANONE ug/L < 10 10 EPA 8260B 27-APR-01 cp
CHLOROMETHANE ug/L < 10 10 EPA B260B 27-APR-01 CP
CIS-1,3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 27-APR-01 CP
TRANS-1, 3-DICHLOROPROPENE ug/L <5 5 EPA B260B 27-APR-01 cp
BROMOFORM ug/L <5 5 EPA B260B 27-APR-01 CP
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 27-APR-01 cP
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 27-APR-01 cp
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 27-APR-01 CP
BROMOMETHANE ug/L < 10 10 EPA 8260B 27-APR-01 CP

Comments: EPA 150.1 analyzed 23Apro0l1 1307

Submitted by

Centre Anal

ytical Labs, Inc.

Reviewed and Approved by:

Charles Sifions

Laboratory

Manager

@ Please refer to the reverse side for our standard terms and conditions.



ent Anlg

ical
Laboratories, Inc. age: 1

3048 Research Drive, State College PA 16801

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact: R. DOMALSKI

Client ID: SP6-L-4-16-01

Lab ID: L30942-3

814-231-8032 FAX 814-231-1253

Date Received- 17-APR-01
Date Reported: 15-MAY-01

Invoice Number: 28182

Date Collected 16-APR-01

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
SILVER-LOW LEVEL mg/L < .0003 .0003 EPA 200.8 11-MAY-01 MBW
ALUMINUM-TOTAL mg/L < .2 .2 EPA 200.7 27-APR-01 DEH-JWH
ARSENIC-LOW LEVEL mg/L L0161 .0003 EPA 200.8 11-MAY-01 MBW
BERYLLIUM-TOTAL mg/L < .002 .002 EPA 200.7 27-APR-01 DEH-JWH
BOD-5 DAY mg/L 27.4 1 EPA 405.1 18-APR-01 AMB
CADMIUM-LOW LEVEL mg/L < .0003 .0003 EPA 200.8 11-MAY-01 MBW
CYANIDE-FREE mg/L < .005 .005 EPA 335.2 30-APR-01 JPB
cop mg/L 34.9 5 SM 5220D 18-APR-01 DEH
CHROMIUM-TOTAL mg/L < .01 .01 EPA 200.7 27-APR-01 DEH-JWH
IRON-TOTAL mg/L .0677 .03 EPA 200.7 27-APR-01 DEH-JWH
MERCURY mg/L < .0002 .0002 EPA 7470 25-APR-01 MBW
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 SOP 6.2 01-MAY-01 AS
PHOTOMIREX ug/L U .006 .006 SOP 6.2 01-MAY-01 AS
MIREX ug/L U .002 .002 SOP 6.2 01-MAY-01 AS
AMMONIA mg/L < .2 .2 EPA 350.3 MOD 30-APR-01 AMB
OIL & GREASE mg/L < 2.5 2.5 EPA 413.1 04-MAY-01 JPR
LEAD-LOW LEVEL mg/L < .0003 .0003 EPA 200.8 11-MAY-01 MBW
PESTICIDE/PCB ANALYSIS
METHOXYCHLOR ug/L < .004 004 EPA 8081a 24-APR-01 RJL

@ Please refer to the reverse side for our standard terms and conditions.



re nalg
Laboratories, Inc.

g

3048 Research Drive, State College PA 16801

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD

814-231-8032 FAX 814-231-1253

Date Received: 17-APR-01
Date Reported: 15-MAY-01

STATE COLLEGE , PA 16801

Account Number: 155 Invoice Number: 28182

Contact: R. DOMALSKI Date Collected: 16-APR-01
Client ID: SP6-L-4-16-01
Lab ID: L30942-3

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
PH PH UNITS 8.46 0 EPA 150.1 23-APR-01 AMB
ANTIMONY-TOTAL ng/L < .02 .02 EPA 200.7 27-APR-01 DEH-JWH
SEMI-VOLATILE ANALYSIS
N-NITROSODIMETHYLAMINE ug/L < 10 10 EPA 8270 30-APR-01 cs
PHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
ANILINE ug/L < 20 20 EPA 8270 30-APR-01 cs
BIS{2-CHLOROETHYL) ETHER ug/L < 10 10 EPA 8270 30-APR-01 cs
2-CHLOROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 [ol]
1, 3-DICHLOROBENZENE ug/L < 10 10 EPA 8270 30-APR-01 (o]
1, 4 -DICHLOROBENZENE ug/L < 10 10 EPA 8270 30-APR-01 cs
BENZYL ALCOHOL ug/L < 10 10 EPA 8270 30-APR-01 cs
1,2-DICHLOROBENZENE ug/L < 10 10 EPA 8270 30-APR-01 [o/]
2-METHYLPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
BIS (2-CHLOROISOPROPYL) ETHER ug/L < 10 10 EPA 8270 30-APR-01 cs
3&4 -METHYLPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
N-NITROSO-DI-N-PROPYLAMINE ug/L < 10 10 EPA 8270 30-APR-01 cs
HEXACHLOROETHANE ug/L < 10 10 EPA 8270 30-APR-01 cs
NITROBENZENE ug/L < 10 10 EPA 8270 30-APR-01 cs
ISOPHORONE ug/L < 10 10 EPA 8270 30-APR-01 cs
2-NITROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
2,4 -DIMETHYLPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
BIS (2-CHLOROETHOXY) METHANE ug/L < 10 10 EPA 8270 30-APR-01 cs
2,4-DICHLOROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
1,2,4-TRICHLOROBENZENE ug/L < 10 10 EPA 8270 30-APR-01 cs
NAPHTHALENE ug/L < 10 10 EPA 8270 30-APR-01 (o]
4 -CHLOROANILINE ug/L < 10 10 EPA 8270 30-APR-01 cs
HEXACHLOROBUTADIENE ug/L < 10 10 EPA 8270 30-APR-01 cs
BENZOIC ACID ug/L < 20 20 EPA 8270 30-APR-01 cs
4 -CHLOROQ- 3 -METHYLPHENOL ug/L < 10 10 EPA 8270 30-APR-01 (o]
2-METHYLNAPHTHALENE ug/L < 10 10 EPA 8270 30-APR-01 cs
HEXACHLOROCYCLOPENTADIENE ug/L < 10 10 EPA 8270 30-APR-01 cs
2,4,6-TRICHLOROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
2,4,5-TRICHLOROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 (o]

Please refer to the reverse side for our standard terms and conditions.
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Centre Analytical
Laboratories, inc. aser 2

3048 Research Drive, State College PA 16801

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD
STATE COLLEGE ,
Account Number:

PA 16801
155

Contact: R. DOMALSKI

Client ID: SP6-L-4-16-01

Lab ID: L30942-3

814-231-8032 FAX 814-231-1253

Date Received: 17-APR-01
Date Reported. 15-MAY-01

Invoice Number: 28182

Date Collected: 16-APR-01

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
2-CHLORONAPHTHALENE ug/L < 10 10 EPA 8270 30-APR-~01 cs
2-NITROANILINE ug/L < 20 20 EPA 8270 30-APR-01 Ccs
DIMETHYL PHTHALATE ug/L < 10 10 EPA 8270 30-APR-01 Ccs
2,6-DINITROTOLUENE ug/L < 10 10 EPA 8270 30-APR-01 cs
ACENAPHTHYLENE ug/L < 10 10 EPA 8270 30-APR-01 cs
3-NITROANILINE ug/L < 20 20 EPA 8270 30-APR-01 cs
ACENAPHTHENE ug/L < 10 10 EPA 8270 30-APR-01 Ccs
4 -NITROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
DIBENZOFURAN ug/L < 10 10 EPA 8270 30-APR-01 cs
2,4-DINITROTOLUENE ug/L < 10 10 EPA 8270 30-APR-01 cs
DIETHYL PHTHALATE ug/L < 10 10 EPA 8270 30-APR-01 cs
4 -CHLOROPHENYL PHENYL ETHER ug/L < 10 10 EPA 8270 30-APR-01 cs
FLUORENE ug/L < 10 10 EPA 8270 30-APR-01 cs
4-NITROANILINE ug/L < 20 20 EPA 8270 30-APR-01 cs
2-METHYL-4, 6 -DINITROPHENOL ug/L < 25 25 EPA 8270 30-APR-01 cs
N-NITROSODIPHENYLAMINE ug/L < 10 10 EPA 8270 30-APR-01 cs
1,2-DIPHENYLHYDRAZINE ug/L < 10 10 EPA 8270 30-APR-01 cs
4 -BROMOPHENYL PHENYL ETHER ug/L < 10 10 EPA 8270 30-APR-01 cs
HEXACHLOROBENZENE ug/L < 10 10 EPA 8270 30-APR-01 cs
PENTACHLOROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
2,4-DINITROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 Cs
PHENANTHRENE ug/L < 10 10 EPA 8270 30-APR-01 cs
ANTHRACENE ug/L < 10 10 EPA 8270 30~-APR-01 cs
CARBAZOLE ug/L < 25 25 EPA 8270 30-APR-01 cs
DI-N-BUTYL PHTHALATE ug/L < 10 10 EPA 8270 30-APR-01 Ccs
FLUORANTHENE ug/L < 10 10 EPA 8270 30-APR-01 cs
PYRENE ug/L < 10 10 EPA 8270 30-APR-01 cs
BENZIDINE ug/L < 25 25 EPA 8270 30-APR-01 cs
BUTYLBENZYL PHTHALATE ug/L < 10 10 EPA 8270 30-APR-01 cs
3,3’ -DICHLOROBENZIDINE ug/L < 25 25 EPA 8270 30-APR-01 cs
BENZO (A) ANTHRACENE ug/L < 10 10 EPA 8270 30-APR-01 cs
BIS{2-ETHYLHEXYL) PHTHALATE ug/L < 10 10 EPA 8270 30-APR-01 o]
CHRYSENE ug/L < 10 10 EPA 8270 30-APR-01 cs
DI-N-OCTYL PHTHALATE ug/L < 10 10 EPA 8270 30-APR-01 cs
BENZO (B) FLUORANTHENE ug/L < 10 10 EPA 8270 30-APR-01 cs
BENZ0 (K) FLUORANTHENE ug/L < 10 10 EPA 8270 30-APR-01 cs

Please refer to the reverse side for our standard terms and conditions.



%

entre

Analytical
Laboratories, Inc. rager

3048 Research Drive, State College PA 16801

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact: R. DOMALSKI

Client ID: SP6-L-4-16-01

Lab ID: L30942-3

814-231-8032 FAX 814-231-1253

Date Received: 17-APR-01
Date Reported: 15-MAY-01

Invoice Number: 28182

Date Collected: 16-APR-01

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BENZO (A) PYRENE ug/L < 10 10 EPA 8270 30-APR-01 cs
INDENO (1,2, 3-CD) PYRENE ug/L < 10 10 EPA 8270 30-APR-01 [of3]
DIBENZ (A, H) ANTHRACENE ug/L < 10 10 EPA 8270 30-APR-01 cs
BENZO (G, H, I) PERYLENE ug/L < 10 10 EPA 8270 30-APR-01 cs
PYRIDINE ug/L < 10 10 EPA 8270 30-APR-01 cs
2,3,5, 6-TETRACHLOROPHENOL ug/L < 10 10 EPA 8270 30-APR-01 cs
TOTAL DISSOLVED SOLIDS mg/L 524 1 EPA 160.1 23-APR-01 SHZ
THALLIUM-LOW LEVEL mg/L .000476 . 0002 EPA 200.8 11-MAY-01 MBW
TOTAL ORGANIC CARBON mg/L < .5 .5 EPA 415.1 03-MAY-01 JPB
TOTAL SUSPENDED SOLIDS mg/L <1 1 EPA 160.2 23-APR-01 SHZ
VOLATILE ANALY¥SIS

VINYL CHLORIDE ug/L < 10 10 EPA 8260B 27-APR-01 cp
DICHLOROMETHANE ug/L <5 5 EPA 8260B 27-APR-01 cp
1,1-DICHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 CP
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 cp
TRANS-1, 2-DICHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 cp
CHLOROFORM ug/L <5 5 EPA 8260B 27-APR-01 cp
1, 2-DICHLOROETHANE ug/L <5 5 EPA 8260B 27-APR-01 CP
1,1, 1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 27-APR-01 cp
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 27-APR-01 cP
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 27-APR-01 cp
TRICHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 cp
BENZENE ug/L <5 5 EPA 8260B 27-APR-01 cP
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 27-APR-01 cp
TOLUENE ug/L < 5 5 EPA 8260B 27-APR-01 cp
CHLOROBENZENE ug/L <5 5 EPA 8260B 27-APR-01 cp
ETHYLBENZENE ug/L <5 5 EPA 8260B 27-APR-01 cp
M, P-XYLENE ug/L <5 5 EPA 8260B 27-APR-01 cP
O-XYLENE ug/L <5 5 EPA 8260B 27-APR-01 cP
ACETONE ug/L < 10 10 EPA 8260B 27-APR-01 cP
2-BUTANONE ug/L < 10 10 EPA 8260B 27-APR-01 cP

@ Please refer to the reverse side for our standard terms and conditions.



Centre Ana

iy

__

, ical
Laboratories, inc.

5
3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253

RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received: 17-APR-01

201 STRUBLE ROAD Date Reported 15-MAY-01

STATE COLLEGE , PA 16801

Account Number: 155 Invoice Number: 28182

Contact: R. DOMALSKI Date Collected: 16-APR-01
Client ID: SP6-L-4-16-01
Lab ID: L30942-3

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
CHLOROMETHANE ug/L < 10 10 EPA 8260B 27-APR-01 CP
CIS-1,3-DICHLOROPROPENE ug/L <5 S EPA 8260B 27-APR-01 CP
TRANS-1, 3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 27-APR-01 CP
BROMOFORM ug/L < 5 5 EPA 8260B 27-APR-01 CcP
DIBROMOCHLOROMETHANE ug/L < 5 5 EPA 8260B 27-APR-01 cp
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 27-APR-01 cp
CARBON TETRACHLORIDE ug/L < 5 5 EPA 8260B 27-APR-01 cp
BROMOMETHANE ug/L < 10 10 EPA 8260B 27-APR-01 CP
ZINC-TOTAL mg/L .0089 005 EPA 200.7 27-APR-01 DEH-JWH

Comments: EPA 150.1 analyzed 23Apr0l 1307

Submitted by
Centre Analytical Labs, Inc.
Reviewed and Approved by.

Charles Simons
Laboratory Manager

Please refer to the reverse side for our standard terms and conditions.



entr Ana!gc |
Laboratories, Iinc.

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253

Page 1
RUETGERS-NEASE CORPORATION/EHS DEPT. Date Received: 17-APR-01
201 STRUBLE ROAD Date Reported: 16-MAY-01

STATE COLLEGE, PA 16801
Account Number: 155
Invoice Number: 28182

Contact: R. DOMALSKI
Date Collected: 16-APR-01

Client ID: A2-A-4-16-01

Lab ID: L30942-4

LIMIT
OF

PARAMETER UNITS RESULT QUATITATION TEST METHOD TEST DATE  ANALYST
VAPOR PHASE VOC- .. ... - .-« = %.

DICHLORODIFLUOROMETHANE ppbv < 2 2 TO14 30-APR-01 cp
CHLOROETHANE ppbv < 2 2 TO14 30-APR-01 cp
TRICHLOROFLUOROMETHANE ppbv < 2 2 TO14 30-APR-01 cp
1,1-DICHLOROETHENE ppbv <1 1 TO14 30-APR-01 cp
DICHLOROMETHANE ppbv <1 1 TO14 30-APR-01 cp
TRANS-1, 2-DICHLOROETHENE ppbv <1 1 TO14 30-APR-01 cp
1, 1-DICHLOROEHTENE ppbv <1 1 TO14 30-APR-01 cp
2, 2-DICHLOROPROPANE ppbv <1 1 TO14 30-APR-01 cp
CIS-1,2-DICHLOROETHENE ppbv <1 1 TO14 30-APR-01 cp
CHLOROFORM ppbv <1 1 TO14 30-APR-01 cp
BROMOCHLOROMETHANE ppbv <1 1 TO14 30-APR-01 cp
1,1, 1-TRICHLOROETHANE pobv <1 1 TO14 30-APR-01 cp
1, 1-DICHLOROPROPENE ppbv <1 1 TO14 30-APR-01 cp
CARBON TETRACHLORIDE ppbv <1 1 TO14 30-APR-01 cp
BENZENE ppbv <1 1 TO14 30-APR-01 cp
1, 2-DICHLOROETHANE ppbv <1 1 TO14 30-APR-01 cp
TRICHLOROETHENE ppbv <1 1 TO14 30-APR-01 cp
1, 2-DICHLOROPROPANE ppbv <1 1 TO14 30-APR-01 cp
BROMOD ICHLOROMETHANE ppbv <1 1 TO14 30-APR-01 cp
DIBROMOMETHANE ppbv <1 1 TO14 30-APR-01 cp
CIS-1,3-DICHLOROPROPENE ppbv <1 1 TO14 30-APR-01 cp
TOLUENE ppbv <1 1 TO14 30-APR-01 cp
TRANS-1, 3-DICHLOROPROPENE ppbv <1 1 TO14 30-APR-01 cp

Submitted by
Centre Analytical Labs, Inc.
Reviewed and Approved by:

Charles Simofis
Laboratory Manager

@ Please refer to the reverse side for our standard terms and conditions.
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Account Number: 155

Contact: R. DOMALSKI

Client ID: A2-A-4-16-01

Lab ID: L30942-4

814-231-8032 FAX 814-231-1253

Page 2
Date Received: 17-APR-01
Date Reported: 16-MAY-01

Invoice Number: 28182

Date Collected: 16-APR-01

LIMIT
OF
PARAMETER UNITS RESULT QUATITATION TEST METHOD TEST DATE ANALYST
1,1,2~-TRICHLOROETHANE ppbv < 1 1 TO14 30-APR-01 CP
TETRACHLOROETHENE ppbv < 1 1 TO1l4 30-APR-01 cp
1,3-DICHLOROCPROPANE ppbv <1 1 TO14 30-APR-01 CP
DIBROMOCHLOROMETHANE ppbv <1 1 TO14 30-APR-01 cp
1, 2-DIBROMOMETHANE ppbv <1 1 TO1l4 30-APR-01 CP
CHLOROBENZENE ppbv < 1 1 TO14 30-APR-01 cp
1,1,1,2-TETRACHLOROETHANE ppbv < 1 1 TO1l4 30-APR-01 Ccp
ETHYL BENZENE ppbv < 1 1 TO14 30-APR-01 Ccp
M, P-XYLENE ppbv < 1 1 TO1l4 30-APR-01 CP
0-XYLENE ppbv <1 1 TOl4 30-APR-01 cp
STYRENE ppbv <1 1 TO14 30-APR-01 cp
BROMOFORM ppbv <1 1 TOl4 30-APR-01 Ccp
ISOPROYLBENZENE ppbv <1l 1 TOl4 30-APR-01 CP
1,1,2,2-TETRACHLOROETHANE ppbv <1l 1 TOl4 30-APR-01 CP
BROMOBENZENE ppbv <1 1 TO14 30-APR-01 CP
1,2,3-TRICHLOROPROPANE ppbv <1 1 TO14 30-APR-01 cp
N-PROPYLBENZENE ppbv < 1 1 TOl14 30-APR-01 CcPp
2 -CHLOROTOLUENE ppbv < 1 1 TO14 30-APR-01 CcP
1,3,5-TRIMETHYLBENZENE ppbv <1 1 TOl4 30-APR-01 CP
4 -CHLOROTOLUENE ppbv <1 1 TOl4 30-APR-01 Ccp
TERT-BUTYLBENZENE ppbv <1 1 TOl4 30-APR-01 Ccp
1,3,4-TRIMETHYLBENZENE ppbv <1 1 TOl4 30-APR-01 cp
SEC-BUTYLBENZENE ppbv <1 1 TOl4 30-APR-01 CcPp
ISOPROPYLTOLUENE ppbv < 1 1 TO1l4 30-APR-01 cp
1,3-DICHLOROBENZENE ppbv < 1 1 TO1l4 30-APR-01 cp
Submitted by
Centre Analytical Labs, Inc.

Reviewed and Approved by:

o A

Charles Sl

Laboratory anager

Please refer to the reverse side for our standard terms and conditions.



Centre Anaigtncaﬂ
Laboratories, Inc.

3048 Research Drive, State College PA 16801 814-231-8032 FAX 814-231-1253

Page 3
RUETGERS-NEASE CORPORATION/EHS DEPT. Date Received: 17-APR-01
201 STRUBLE ROAD Date Reported: 16-MAY-01

STATE COLLEGE, PA 16801
Account Number: 155
Invoice Number: 28182

Contact: R. DOMALSKI
Date Collected: 16-APR-01

Client ID: A2-A-4-16-01

Lab ID: L30942-4

LIMIT
OF
PARAMETER UNITS RESULT QUATITATION TEST METHOD TEST DATE ANALYST
1, 4~DICHLOROBENZENE ppbv <1 1 TO1l4 30-APR-01 Cp
N-BUTYLBENZENE ppbv <1 1 TOl4 30-APR-01 CP
1,2-DICHLOROBENZENE ppbv <1 1 TO14 30-APR-01 CP
VINYL CHLORIDE ppbv < 2 2 TOl4 30-APR-01 Cp

Submitted By:
Centre Analytical Labs, Inc.
Reviewed and Approved by:

Léb

Charles Slm s
Laboratory Manager

@ Please refer to the reverse side for our standard terms and conditions.
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Centre Analgtii
Laboratories, Inc.

3048 Research Drive, State College PA 16801

814-231-8032 FAX 814-231-1253

Page 1

RUETGERS-NEASE CORPORATION/EHS DEPT. Date Received: 17-APR-01

201 STRUBLE ROAD Date Reported: 16-MAY-01

STATE COLLEGE, PA 16801

Account Number: 155

Invoice Number: 28182
Contact: R. DOMALSKI
Date Collected: 16-APR-01
Client ID: A3-A-4-16-01
Lab ID: L30S42-5
LIMIT
OF
PARAMETER UNITS RESULT QUATITATION TEST METHOD TEST DATE ANALYST
VAPOR PHASE VOC . o .
DICHLORODIFLUOROMETHANE - ppbv < 2 2 TOl4 30-APR-01 cp
CHLOROETHANE ppbv < 2 2 TO14 30-APR-01 Cp
TRICHLOROFLUORQMETHANE ppbv < 2 2 TOl4 30-APR-01 CP
1,1-DICHLOROETHENE ppbv <1 1 TO14 30-APR-01 CP
DICHLOROMETHANE ppbv < 1 1 TOl4 30-APR-01 CP
TRANS-1,2-DICHLOROETHENE ppbv < 1 1 TO1l4 30-APR-01 CP
1,1-DICHLOROEHTENE ppbv <1 1 TO1l4 30-APR-01 CP
2,2-DICHLORCPROPANE ppbv < 1 1 TO1l4 30-APR-01 CP
CIS-1,2-DICHLOROETHENE ppbv <1 1 TOl4 30-APR-01 CP
CHLOROFORM ppbv < 1 1 TO1l4 30-APR-01 CPp
BROMOCHLOROMETHANE ppbv < 1 1 TO1l4 30-APR-01 Ccp
1,1,1-TRICHLORQETHANE ppbv < 1 1 TOl4 30-APR-01 Cp
1,1-DICHLOROPROPENE ppbv < 1 1 TOl4 30-APR-01 Cp
CARBON TETRACHLORIDE ppbv < 1 1 TOl4 30-APR-01 Cp
BENZENE ppbv < 1 1 TOl4 30-APR-01 CcP
1,2-DICHLOROETHANE ppbv <1 1 TO14 30-APR-01 cp
TRICHLOROETHENE ppbv <1 1 TOl14 30-APR-01 cp
1, 2-DICHLOROPRQPANE ppbv <1 1 TOl4 30-APR-01 Cp
BROMODICHLOROMETHANE ppbv < 1l 1 TOl4 30-APR-01 CP
DIBROMOMETHANE ppbv <1 1 TOl4 30-APR-01 CPp
CIS-1, 3-DICHLOROPROPENE ppbv < 1 1 TO14 30-APR-01 CPp
TOLUENE ppbv <1 1 TO1l4 30-APR-01 (0324
TRANS-1, 3-DICHLOROPROPENE ppbv < 1 1 TOl4 30-APR-01 CP
Submitted by
Centre Analytical Labs, Inc.

Reviewed and Approved by:

=

Charles Simons
Laboratory Manager

Please refer to the reverse side for our standard terms and conditions.
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Account Number: 155

Contact: R. DOMALSKI

Client ID: A3-A-4-16-01

Lab ID: L30942-5

814-231-8032 FAX 814-231-1253

Page 2

Date Received. 17-APR-01

Date Reported:

Invoice Number:

16-MAY-01

28182

Date Collected: 16-APR-01

LIMIT
OF

PARAMETER UNITS RESULT QUATITATION TEST METHOD TEST DATE ANALYST
1,1, 2-TRICELOROETHANE PObV < 1 1 TO14 30-APR-01 )
TETRACHLOROETHENE ppbv <1 1 TO14 30-APR-01 cp
1, 3-DICHLOROPROPANE ppbv <1 1 TOl4 30-APR-01 cp
DIBROMOCHLOROMETHANE ppbv <1 1 TO14 30-APR-01 cp
1, 2-DIBROMOMETHANE ppbv <1 1 TO14 30-APR-01 cp
CHLOROBENZENE ppbv <1 1 TO14 30-APR-01 cp
1,1,1, 2-TETRACHLOROETHANE ppbv <1 1 TO14 30-APR-01 cp
ETHYL BENZENE ppbv <1 1 TO14 30-APR-01 cp
M, P-XYLENE ppbv <1 1 TO1l4 30-APR-01 cp
0-XYLENE ppbv <1 1 TO14 30-APR-01 cp
STYRENE ppbv <1 1 TO14 30-APR-01 cp
BROMOFORM ppbv <1 1 TO14 30-APR-01 cp
ISOPROYLBENZENE ppbv <1 1 TO14 30-APR-01 cp
1,1, 2, 2-TETRACHLOROETHANE ppbv <1 1 TO14 30-APR-01 cp
BROMOBENZENE ppbv <1 1 TO14 30-APR-01 cp
1,2, 3-TRICHLOROPROPANE pPpbv <1 1 TO14 30-APR-01 cp
N- PROPYLBENZENE pobv <1 1 TO14 30-APR-01 cp
2 -CHLOROTOLUENE ppbv <1 1 TO14 30-APR-01 cp
1,3,5-TRIMETHYLBENZENE ppbv <1 1 TO14 30-APR-01 cp
4 - CHLOROTOLUENE ppbv <1 1 TOl4 30-APR-01 cp
TERT-BUTYLBENZENE ppbv <1 1 TO14 30-APR-01 ce
1,3, 4-TRIMETHYLBENZENE ppbv <1 1 TO14 30-APR-01 cp
SEC-BUTYLBENZENE ppbv <1 1 TO14 30-APR-01 cp
ISOPROPYLTOLUENE ppbv < 1 1 TO14 30-APR-01 cp
1, 3-DICHLOROBENZENE ppbv <1 1 TO14 30-APR-01 cp

Submitted by

Centre Analytical Labs, Inc.
Reviewed and Approved by:

Charles Simons

Laboratory Mandger

Please refer to the reverse side for our standard terms and conditions.
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3048 Research Drive, State College PA 16801

RUETGERS-NEASE CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE, PA 16801
Account Number: 155

Contact: R. DOMALSKI

ID: A3-A-4-16-01

Lab ID: L30942-5

814-231-8032 FAX 814-231-1253

Page 3

Date Received: 17-APR-01

Date Reported: 16-MAY-01

Invoice Number: 28182

Date Collected: 16-APR-01

LIMIT
OF
PARAMETER UNITS RESULT QUATITATION TEST METHOD TEST DATE ANALYST
1,4~-DICHLORCBENZENE ppbv <1 1 TO14 30-APR-01 CP
N-BUTYLBENZENE ppbv <1 1 TOl4 30-APR-01 Cp
1,2~DICHLOROBENZENE ppbv <1 1 TOl4 30-APR-01 Ccp
VINYL CHLORIDE ppbv < 2 2 TO14 30-APR-01 Ccp

Submitted By:

Centre Analytical Labs, Inc.
Reviewed and Approved by:

A Ao

Charles Simons
Laboratory Manager

Please refer to the reverse side for our standard terms and conditions.





